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In accordance with Government Code Section 8879.17 and Streets and Highways Code Section 
180.10, this report provides the progress of the program for the seismic safety retrofit of publicly 
owned highway bridges through the end of 2002.  The Seismic Retrofit Bond Act of 1996 
(Proposition 192), which was approved by the voters at the March 26, 1996, direct primary election, 
requires the California Department of Transportation (Department) to report annually the status of 
funds available for seismic retrofit projects and the expenditures of bond proceeds.   
 
The Department’s seismic safety retrofit program consists of four areas including Phase 1, Phase 2, 
Toll Bridges, and Local Program.  Proposition 192 provides funding for Phase 2 and Toll Bridge 
projects.  Phase 1 and Local Program improvements are funded from other funding programs.  These 
programs are included here to provide a comprehensive view of the entire seismic safety bridge 
retrofit program at the Department. 
 

   
Phase 1 Seismic Retrofit Program:  Complete 
 
• Phase 1 seismic retrofit projects consist of a total of 1,039 bridges.  All 1,039 bridges have had 
seismic safety retrofit work completed.  Phase 1 consists of bridges that were determined to be the 
most critical bridges for seismic retrofit based on the Department’s screening process 
 
Phase 2 Seismic Retrofit Program:  98.4% Complete  
 
• Phase 2 consists of bridges that were determined to need seismic retrofit based on additional 
screening in the Department’s screening process.  Phase 2 seismic retrofit projects consist of a total of 
1,155 bridges. A total of 1,137 bridges (representing 98.4 percent) have had seismic safety retrofit 
work completed.  All but one of the eight remaining bridges in design will go to construction by FY 
2005-06.   
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Local Seismic Retrofit Program:   
 
• The Streets and Highways Code identifies the Department, Los Angeles County, and Santa Clara 
County as lead agencies for the local seismic retrofit program.  Lead agencies are responsible for 
assessing the need for seismic retrofit work on non-State, publicly owned bridges and identifying 
required retrofit work.  Each bridge owner is responsible for securing environmental approvals, right-
of-way clearances, and administering construction contracts.  A combination of Federal and State 
funding is used to fund these projects though the Department’s Local Assistance programs.   
 
• There as been no progress on the Local Bridges Seismic Retrofit Program in the last year and the 
program remains at 45% complete (560 bridges).  
 
 
Toll Bridge Seismic Retrofit Program:  
 
• Information relating to the Toll Bridge Seismic Retrofit Program can be found under Reference 
No. 4.4, of the California Transportation Commission’s September 15, 2004 meeting materials.  Or, 
go to internet site: 
www.dot.ca.gov/tollbridgeretrofitreport.pdf 
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